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Project Location
SR-71 (12300/12600 South)

12300/ 12600 South
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SOUTH State highway SR-71, a west
to east two lane arterial

, facility located in the
southeast corner of the Salt

Lake Valley, Utah. SR-71

IHEadmﬂd'}Hd.

passes through the
incorporated cities of
Riverton City and Draper City.
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12600 S.
O piverton
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e — =4 wideni Project termini defined at
Bangerter ”“'-'L’:,”m;;;ﬁ . ng Bangerter Highway (4000 W.
teeas j‘[ Riverton) to 700 East (Draper).
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Southeast Salt Lake Valley, Utah
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Project

Stakeholders

SR-71 (12300/12600 South)

a GOING THE LEXTRA MILE

Utah Department of Transportation

LOCHNER
ENGINEERS AND PLANNERS

InterPlan Co.
\El

Transportation Planning

‘>

RIVERTON CITY
' DRAPER CITY

Public Involvement Lessons Learned \\

12300 South Project Team

UDOT - project design and
construction management

H.W. Lochner - roadway design
and ROW acquisition

InterPlan Co. — transportation
modeling and planning

Municipal Entities
Riverton City
Draper City
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12300/12600 South Corridor: Bangerter Hwy to 700 East

v Design-build roadway project, $65 million, 6.2 miles

v Widen to four lane cross section
" Urban design with center median, Class Il bike

v Interchange reconstruction (SPUI) I-15 @ 12300 So.
v Replace Jordan River bridge

v Upgrade UP Railroad crossing to grade-separated

v Improve intersections; turn lanes & signal upgrades
v Access Control; raised median, access consolidation
v Accommodate bus service pull-outs

v Construct two pedestrian bridges over corridor
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Corridor Overview:
Varied / Complex Adjacent Land Uses

12300 / 12600 SoutH Proiect Mar

Jordan Raver to Garlena Fark Drive
Galena Fark Dvive to Factory Outlel Cywve

Factory Outlet Drive

o OO East

«Commercial Interests Near 1-15
*Residential Interests between 2200 West and
3600 West
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Original Project Schedule

Initial Project Schedule (Design-Bid-Build)

« Environmental Clearance 1999-2001
 Design/ ROW Acquisition 2002-2004
e Phase 1 Construction 2005-2008

— (I-15 Interchange, Railroad bridge,
Redwood Road intersection)

 Remaining Construction 2009-2015
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Public Involvement:
Project Schedule and Outreach Meetings

Revised Design-Build Outreach Schedule

* Project Award to Consultant July 2002
« City Council Project Updates Aug. 2002
* Outreach meetings Sept.- Nov. 2002
— CCC, Neighborhood & Open House
- Construction Begins Oct. 2002- Dec. 2004

— Monthly CCC Meetings

Utah Access Management /E\Interpfan Co.
Public Involvement Lessons Learned \ ™=\ Transportation Planning




UDOT Access Management Program
Program Development

1999-2002: Rule 930-6 Revision

Internal Meetings held with Permit Officers, Traffic Engineers, Peer Group and
Department Senior Staff to develop and coordinate the development of the Manual for
Accommodation...Ch.7: State Highway Access Management.

* Permit Application & Review Process (including Appeal)
« Access Categories & Category Standards

« Assignment of Access Categories (mapping),

* Inventory (Written Assignment of Categories)

* Fee Schedule (Pending 7/1/04)

* Permit Form & Form Letters

2002-2003 User Group Information and Education

* Outreach on Rule Update and Rule Making process, Final Comment

2003 September Rule Update
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UDOT Access Management Program
Access Category Assignment

ACCESS CATEGORY ASSIGNMENT

(9) Categories

Spacing recommendations for

e Street

* Unsignalized street

* Driveway

* Interchange approaches

State of Utah Highway Systamn

Minimum | Midewm | Minimum | g, I“". im"m'"m"‘?:h
Signel Sireet Accuss L2
Category ing | Spedng | Spacing to 18l et | from et
%::t) ﬁ'&; ﬁ:t) Hsin?out Inteeliun n-ing-uut
— 'F""m"""' Froowsyntersiats Standands Apply
2 [SyetemPrioty | sae0 | 1000 | o0 | 1320 | 13w | 132
[Svsiom Priodity o UnrSignaized
3 ™ Then 2040 | Aocessrormited | 1320 | 130 [ 152
a | o 2,640 860 500 800 1320 | 500
— Regional -
& | prontyUan | 2840 | 660 350 660 130 | 500
8 | "o 1,320 350 200 500 1,320 500
7 | omma | 430 | a0 150
e umu:iw 1,320 300 150 Not Applicaloks
= L°® o 1320 | 300 150
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UDOT Access Management Program
Access Category Standards

State Highway Access Management Standards

Minimum Interchange to
Crossroad Access Spacing (feet)
Minimum Minimum Minimum
Signal Street Access to T st
Category Spacing Spacing Spacing R-in R- Intetr'zg ction Igi(:\le-a:t:ﬂ
(feet) (feet) (feet) out
A B Cc
1 I Freewayl/Interstate Standards Apply
2 S-R 5,280 1,000 1,000 1,320 1,320 1,320
3 | s.u| 2640 | NoUnsignalizedAccess | 445, 1,320 1,320
Permitted
4 RR 2,640 660 500 660 1,320 500
5 R-UP 2,640 660 350 660 1,320 500
6 R-U 1,320 350 200 500 1,320 500
7 C-R 1,320 300 150
8 C-U 1,320 300 150 Not Applicable
9 o 1,320 300 150
‘E culi-LHl Utah Access Management /&\
Public Involvement Lessons Learned \ \'ff--

InterPlan Co.

Transportation Planning



12300/12600 South (SR-71) Corridor: Access Category 3 & 5
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Public Involvement:
Original Schedule

12300 South Project Timeline Schedule A.M. Program
 Environmental 2000 « Consultant Study

2001 « Draft Standards
* Design 2002 « AM Categories and Rules
« ROW 2003 * Flexible Application

2004
« Construction * Modify Rules

2005
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Public Involvement:
12300 South Project vs. A.M. Program Implementation

X 12300 South Accelerated due to Public
Comment

12300 South Shifted to Design-Build

*** AM Program took Time to Get Admin. Buy-in

*** Ready-Fire-Aim Schedule
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Public Involvement:
12300 South Project vs. A.M. Program Implementation

12300 South Project

* Project Award

« City Council Project
Updates

« Outreach meetings
— CCC
— Neighborhood
— Open House

« Construction Begins

— Monthly CCC
meetings

Timeline Schedule

A.M. Program

July 2002
Aug. 2002

Sept.- Nov. 2002

« Final Category Standards
« Initial Category

Assignment (Mapping)

* Internal UDOT meetings

« Spring/Summer 2003

Oct. 2002- — Dept. Buy-in to
Dec. 2004 Program
* Administrative Rule
— Sept. 2003
Utah Access Management _/"h-‘ InterPlan Co.
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Public Involvement:
12300 South Project vs. A.M. Program Implementation

*¢* UDOT Access Program - Standards and Category Assignment
were finalized concurrently as the 12300/12600 South project was
in Design-Build.

*¢* Median placement and access locations became emotional and
political issues.

*¢* UDOT had no median rule or policy.

*¢* UDOT tried to implement the new access standards.

*¢* The 12300/12600 South project and political intervention began to
lead UDOT Policy Development for median placement and access
consolidation.
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Project & Program Recovery Strategy
4 Small area corridor meetings for education and
consensus building
v Incremental Decision Making — listen first / decide later
4 Bargain with cities for corridor level solutions

v Seek Win-Win at site specific locations
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Public Involvement:
Identify Elements of Public Concern

12300 / 12600 SoutH Proiect Mar

Jordan Raver to Garlena Fark Drive
Galena Fark Dvive to Factory Outlel Cywve

Factory Outlet Drive

o OO East

2 Community Coordination Committees (CCC)
6 Neighborhood Community Groups
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Public Involvement:
Identified Elements of Public Concern

> Land . Project scope included right-of-way
andascaping acquisition team developed to expedite ROW

and access issues prior to construction.

> Roadway Design _
> Right-of-Way ‘ﬂ”

Right-of-Way P

> Access Issues Introductory Letter

Brochures Hot Line
i, Fersonal Contact Dy /ﬁ-
<) Public Involvement Staff ., __”U/

Survey

Appraisal
Title Work

MNegotiation and Acquisition
Business Cards Web Site
Relocation
L

Property Management and ELES

Demalition

Email
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Public Involvement:
12300 South Project vs. A.M. Program Implementation

Initial Median & Access Design

Utah Access Management /%\Interpfan Co.
Public Involvement Lessons Learned \ ™=\ Transportation Planning




Lessons Learned

12300/12600 South Project
Utah Access Management Program

> Listen Before Teaching

— We learned that people did not listen to our answer until we
listened to their questions and concerns.

> Identify and Communicate the Important Issues

— Ideas and direction can be lost if not communicated clearly
and in a timely manner.

> Compromise and Seek Solutions

— Recognize the need for reconsideration and balance with any
benefits gained.

> Stay on the Right Road
— Stay focused and avoid petty distractions
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